BRUHAT BENGALURU MAHANAGARA PALIKE
Executive Engineer–Road infrastructure-Dasarahalli Division, Annexure-3 Building,
2nd floor, N.R.Square, Bengaluru-560002.

No.EE/RI-Dhalli/WO/ /2021-22 Date:

To,

Y.G.Nagaraja,
M/s SLV Constructions,
#78, 14th Main road, 1st cross, 2nd stage,
Bharath Nagar,Near Balaji Temple,
Bengaluru-560091.

WORK ORDER

Sub: "Widening and comprehensive development of Singapura Garden road from Abbigere road (Precision Components Factory) to Sriniketan Layout (BDA Layout)" (Est. Rs.550.00 lakhs).

Ref: 1. This office Tender Notification No:- EE/RI-Dhalli/TEND/02/2020-21, Dated: 21.11.2020.
2. Agreement No: EE/RI-Dhalli/AG/ /2021-22, dated:

*****

Pursuant to your furnishing the requisite security deposit as stipulated in ITT Clause 29.1 and signing of the contract agreement for the work of "Widening and comprehensive development of Singapura Garden road from Abbigere road (Precision Components Factory) to Sriniketan Layout (BDA Layout)" (Est. Rs.550.00 lakhs). for Tender Price of **Rs.4,66,80,171.41/- (Rupees Four Crores Sixty Six Lakhs Eighty Thousand One Hundred and Seventy One and Forty One Paise Only)** (Excluding 12% GST) You are hereby instructed to proceed with the execution of the said works in accordance with the contract documents. The stipulated time for the completion of the work is 6 Months (including monsoon period) from the date of issuing of work order.

Executive Engineer, 19/7
RI-Dasarahalli Division.

1) Copy submitted to Chief Engineer (Road Infrastructure) for kind information.
2) Copy submitted to Superintendent Engineer (Road Infrastructure) for kind information.
3) Office Copy.

Scanned with CamScanner